

NEW



PV24 Construction Management

1.1 Work Sequence

0.2 CPD Points

Validation TBC

Sualca Enterprise Development (Pty) Ltd is an ECSA
Approved CPD Service Provider
SAICE-VSP2023/03/2026/13



PV24 CM
1.1

Presented By: Darrell van Rooy




E-learning Course

About the PV24 Construction Management Course

We look at key skills and focus areas that are beneficial in the lifespan and management of any project, including construction projects, that has a defined duration.

The focus is on three distinct time frames within the life cycle of a construction project (preparation, planning and execution) with each section consisting of four modules.

All modules are set up with two mini projects, being a Subsoil Drainage System and Concrete Lined Open Drains as the backdrop on a real project.

		
<i>Project for a road with drainage put out to subcontract.</i>	<i>Subsoil Drainage System assigned to the COTO Specification</i>	<i>Concrete Lined Open Drains assigned to SANS 1200 Specification.</i>

Work Sequence (Module 1.1) is the first of twelve modules and forms part of the preparation phase of the construction project life cycle.

What is this course made up of?

After several introductory videos there is an in depth look at preparation of a Work Sequence, which is the systematic steps to construction of the work for each mini project.

This module forms the basis and foundation of subsequent modules as the steps identified will be expanded on in modules that follow, ranging from resources to programming and ultimately to pricing the work.

The course presentation is included as a free download which can be printed and used for making individual notes and adding comments.

The access duration for completion is one week and successful conclusion of the course will earn 0.2 CPD Points.

Who should attend?

Any construction professional who is employed within the built environment.

What is the expected Outcome of the course?

Enhance the ability to visually define and detail the step by step sequence of the work to be done on the two projects, and ultimately any project. Be able to apply a systematic approach to identifying the sequence and steps required for work to be undertaken on any project.

Register?

T: +27 (0) 11 805 5947
F: +27 (0) 11 805 5971
E: cheryl-lee@saice.org.za
W: www.saice.org.za
Cost: SAICE Members R **TBC** Non Members R **TBC**