

NEW



PV24 Construction Management 3.2 – Allowables vs Costs

0.6 CPD Points

SAICEEL23/03249/26

Sualca Enterprise Development (Pty) Ltd is an ECSA

Approved CPD Service Provider

SAICE-VSP2023/03/2026/13



Sualca | Empowering
through Equipping
Enterprise Development

**PV24 CM
3.2**

Presented By: Darrell van Rooy

E-learning Course

About the PV24 Construction Management Course

We look at key skills and focus areas that are beneficial in the lifespan and management of any project, including construction projects, that has a defined duration.

The focus is on three distinct time frames within the life cycle of a construction project (preparation, planning and execution) with each section consisting of four modules.

All modules are set up with two mini projects, being a Subsoil Drainage System and Concrete Lined Open Drains as the backdrop on a real project.

<i>Project for a road with drainage put out to subcontract.</i>	<i>Subsoil Drainage System assigned to the COTO Specification</i>	<i>Concrete Lined Open Drains assigned to SANS 1200 Specification.</i>

Allowables vs Costs (Module 3.2) is the tenth of twelve modules and forms part of the execution phase of the construction project life cycle.

What is this course made up of?

This course covers the preparation of detailed and informative reports looking at the allowable (budgeted value) as compared with the actual progress as achieved on the project.

Instead of focussing purely on just the monetary comparison there are eight distinct fields or factors that contribute to the allowable that are compared with the achieved progress on the project. This approach allows for a more detailed understanding of the project in terms of what had been assumed at time of the estimate and can also be used to report back to the estimating team for future projects.

The course presentation is included as a free download which can be printed and used for making individual notes and adding comments.

The access duration for completion is three weeks and successful conclusion of the course will earn 0.6 CPD Points.

Who should attend?

Any construction professional who is employed within the built environment.

What is the expected Outcome of the course?

Understanding the methods available for the comparison of progress (cost) with intended budget (allowable) on differing reporting methods and components to monitor efficacy of the project against what had been planned.

Register?

T: +27 (0) 11 805 5947

F: +27 (0) 11 805 5971

E: cheryl-lee@saice.org.za

W: www.saice.org.za

Cost: SAICE Members R **TBC** Non Members R **TBC**